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The Southern New England Telephone Company ("SNET"), respectfully submits

its Reply Comments ("Reply") to MCl's opposition to SNET's petition for waiver of the

Phase III implementation deadline for long-term number portability ("LNP") in one

switch, New Britain, in the Hartford Metropolitan Statistical Area ("MSA"). 1

In its Reply, SNET responds to MCl's Opposition and provides additional

information that supports SNET's request for a waiver of the New Britain central office

implementation until December 12, 1998. MCl's Opposition is unwarranted.

SNET is fully committed and has made every effort to meet the Commission's

LNP requirements to ensure that the LNP implementation in Connecticut is in full

compliance with the Commission's rules. LNP implementation in Connecticut is

underway and on target in thirty-three of thirty-four host office switches. Implementation

of all thirty-three offices is scheduled for completion by the June 30, 1998 deadline. To

1 The Southern New England Telephone Company, Petition for Waiver of Local Number Portability
Implementation Deadline, NSD File No. L-98-71 ,Telephone Number Portability, CC Docket No. 95-116
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ensure a smooth implementation schedule SNET has provided and continues to provide

ongoing progress reports of LNP activity to other service providers throughout the

planning and implementation processes.

In 1996, the Department of Public Utility Control ("DPUC") in Docket 96-02-02,

established the certified local exchange carriers ("CLEC") Working Group.2. The DPUC

required the Working Group to hold discussions and attempt to reach industry consensus

on the technical, administrative, and operational issues associated with the

implementation of local exchange competition in Connecticut. Working Group members

consist of representatives of CLECs, including Mel, along with SNET and the

Connecticut Office of Consumer Counsel. Working Group meetings began in July 1997.

Two meetings were held to discuss the list of potential offices for LNP implementation.

The CLECs were informed by SNET at those meetings that three offices potentially could

not be completed by June 1998. By August,1997 SNET had found solutions to enable

two ofthe three offices to have LNP implemented by June, 1998.

On August 18,1997, the Working Group held a conference call with the purpose

of reviewing and approving the LNP deployment schedule of the Hartford MSA. In that

session SNET confirmed with the CLECs that the LNP implementation in the New

Britain office could not be implemented by June, 1998, and SNET required a three-month

extension until September 30, 1998. SNET explained that LNP availability would occur

coincident with a previously scheduled digital switch upgrade. The CLECs, including

2 Docket 96-02-02, Certified Local Exchange Carrier (CLEC) Working Group Reporting Docket, March 11, 1996.
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Mcr, unanimously approved the deployment schedule. The CLECs also ranked the New

Britain switch among the lower priority switches to be converted to LNP in the Hartford

MSA.

SNET has consistently demonstrated its commitment to meeting the aggressive

timelines of LNP deployment in the Hartford MSA, even when technical barriers have

occurred. On April 9, 1998 SNET notified members of the CLEC Working Group that a

problem between Operator Service Position System ("OSPS") systems and fraud control

systems created a blocking of ported numbers and that LNP implementation would be

delayed in two switches, Hartford and West Hartford. SNET worked to resolve the issue,

and on April 15, 1998 SNET notified the CLEC Working Group that SNET fixed the

trouble and both switches were LNP capable. In its Opposition, MCl suggests that

SNET's decision to upgrade the New Britain switch is a means to further delay the

competitive benefits of competition. The successful on-time conversion of the Hartford

and West Hartford switches clearly demonstrates SNET's dedication to be in compliance

with the Commission's orders on LNP.

On April 22, 1998 SNET advised the members ofthe Northeast Region LNP

Operations and Implementation Sub-Committee, of which MCI is also a member, that

SNET would be requesting an extension to implement LNP in the New Britain office

until December 12, 1998, because of modernization efforts to support a new digital 911

emergency system. The New Britain switch is one of two tandem switches in

Connecticut to support the enhanced emergency services. The New Britain switch
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represents approximately 4.5% of the lines in the Hartford MSA. SNET indicated that

the work would be completed in two phases: 1) Migrating the 911 features into the 5ESS

switch for testing; and 2) Installing the lines to the 5ESS switch. SNET's request for an

extension was again unopposed by the participants, including MCI, at this session.

SNET's petition for waiver for an extension for LNP implementation in the New

Britain switch is for good cause. SNET is working hard to meet a rigorous schedule of

central office upgrades. If the existing 1AESS switch in New Britain were forced to

convert to LNP as MCI suggests in its Opposition, technical resources would be diverted

from meeting the overall conversion schedule in the state. It is estimated that labor

requirements would be twelve man-days to convert the 1AESS switch. These resources

are scheduled to complete other upgrades for the state. Presently, SNET and its switch

vendor are completing four generic upgrades per weekend statewide and resources are on

a strict timeline. Upgrading the 1AESS switch first would disrupt the schedule and

would be a poor utilization of limited resources as the 5ESS switch would be made LNP

capable within a short time frame.

The sequence of modernization that SNET proposes in its petition for waiver is

logical and reasonable. The 911 functionality should be taken offthe 1AESS switch first,

and testing must be done on a "clean switch" to ensure network reliability. The enhanced

emergency service upgrade on the New Britain tandem office is a first office application

("FOA") for the vendor, and subscriber's access to emergency services cannot be put at
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risk. Upgrading the 1AESS switch to a 5ESS first would jeopardize network reliability

and put customers at risk.

CONCLUSION

SNET is working diligently to meet the LNP implementation schedule in the

Hartford MSA and is on schedule in thirty-three of thirty-four offices. SNET actively

participates in industry forums to discuss and resolve issues related to LNP and has been

proactive in communicating information including implementation dates, to other service

providers, including MCl. The modernization sequence for the New Britain tandem that

SNET proposes makes sense as it provides enhanced 911 services, a digital upgrade and

LNP capability while maintaining network reliability and ensuring customer access to

emergency services. SNET's requested delay until December, 1998 is a reasonable

deferral that would allow a more efficient utilization of technical resources to implement

LNP. SNET respectfully requests that the Commission grant SNET's petition for waiver.

Respectfully submitted,

Wendy S. Bluemling
Director - Regulatory Affairs & Public Policy
227 Church Street
New Haven, CT 06510
(203) 771-8514

June 8, 1998
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